Project Status Report

MITIZ Technologies

24 7 Technologies LLC

Date
09 April 2021

Progress Summary

- Worked on Case Module and RactangleHealth API

Biggest risk
NA

—

Progress – Case Module

Accomplished Items

- Added the status column on case listing page.

- Added the script to reload due payments when location is changed.

- Modified the script to get due payments by location.

- Created an API to call RactangleHealth api to charge the card.

- Created a new table in database to save transaction.

Progress – Case Module

Accomplished Items

- Added the script to save transaction once card is charged.

- Modified the script to receive payment as manual and through real payment.

- Added a new search field status to search cases.

- Edit button on case details page will only be visible till patient is not checked in.

- Updated the list case api to include search criteria for status.

Progress – Case Module

Accomplished Items

- Removed action button from the list case page.

- Created an API to add parent service.

- Implemented the above API with add and edit services popup.

- Modified the API to delete services. If parent service contains other services then it can not be deleted.

- Added the script to display parent service with different background strip.

Progress – Case Module

Accomplished Items

- Added the script to hide other option for parent services.

- Added the script to skip other fields while adding and updating parent service.

- Modified the API to search cases by date range.

- Implemented the above api on list cases page.

- Created an API to update sequence of parent category.

Progress – Case Module

Accomplished Items

- Implemented the above API to on list services page.

- Updated the api to get parent services based on sequence.

- Added the script to add HTML content for banner.

- Made the respective change in database to save html content for banner.

- Implemented the above changes for banner in front end.

Progress – Case Module

Accomplished Items

- Integrated the popup to let user reschedule the appointment.

- Modified the slot related api and database structure to manage slot for the location. Initially, it was related to user.

- Modified the delete slot API to check if slot has been used for any future case. If case is related to any future case or appointment then system will not allow to delete that slot.

- Implemented the new business logic for slot and location everywhere.

Progress – Case Module

User Login Details

Login URL: http://imgdent.mitiztechnologies.in/login
Username: admin
Password: admin@123#

Username: admin2
Password: super_admin@123

.

Attention areas

Risk 1

- N/A

Risk 2

- N/A

Upcoming Items

1. We will work with Ractangle health team to configure it's payment procedure.