Project Status Report

MITIZ Technologies

24 7 Technologies LLC

Date

23 October 2020

Progress Summary

- Worked on user's role.
- Worked on manage location.
- Worked on manage services.

Biggest risk

NA

Progress – Locations, services and users

Accomplished Items

- Integrated the login module in front end to access admin panel.

- Created a user table in database to manage users.

- Created an API to add, edit and delete user.

- Implemented the above APIs in respective modules in admin panel.

Progress - Locations, services and users

Accomplished Items

- Created a new table in database to save locations.

- Created an API to add, edit and delete locations.

- Implemented the above API in front end.

- Created a new table in database to save services.

- Created an API to add, edit and delete services.

Progress - Locations, services and users

Accomplished Items

- Implemented the above API in front end.

- Integrated the functionality to manage permissions for the user's role.

- Updated all suggested roles in database.

- Integrated the functionality to add, edit and delete roles.

Attention areas

Risk 1

- N/A

Risk 2

- N/A

Upcoming Items

1. We will work on set price for locations in respect of services