Project Status Report

MITIZ Technologies

24 7 Technologies LLC

Date
06 November 2020

Progress Summary

- Worked on Front end design.
- Worked on Services, locations and Diagnosis codesl

Biggest risk
NA

Progress – Front end, services and locations

Accomplished Items

- Changed Publish Name to Published Name on Locations listing Page.

- Corrected the value of Published Name.

- Added on/off control in Location Price settings module.

- All Location Price made Active by default.

- Moved on/off control before Published Name in Location Price setting module.

Progress – Front end, services and locations

Accomplished Items

- Removed Active/Inactive tag from Location Price settings module.

- Changed Set Location Price button to Location Settings on Services listing page.

- Updated Pagination functionality.

- Added Pagination control in top of listing.

- Created a new module Diagnosis codes.

Progress – Front end, services and locations

Accomplished Items

- Created a new table in database to save diagnosis codes.

- Created an API to add and edit diagnosis code.

- Implemented the above API in Diagnosis codes module.

- Created an API to delete Diagnosis code.

- Implemented the above API on list diagnosis code page.

Progress – Front end, services and locations

Accomplished Items

- Made the suggested changes for add/edit location from.

- Converted the approved front end design into HTML

- Integrated the layout for inner pages.

- Integrated the script to slide images on home page

Attention areas

Risk 1

- N/A

Risk 2

- N/A

Upcoming Items

1. We will work on Clinic and user module according to the suggested modifications.