Project Status Report





Date 09 April 2021

Progress Summary

 Worked on Case, Patient and Front End settings module

Biggest risk NA

Progress – Clinics Module

Accomplished Items

 Changed single line address to multiple line address with fields - address line 1, address line 2, city, state, country, zip code.

Progress – Front End Setting Module

Accomplished Items

- Added a dropdown to let user choose parent page.
- Created an API to get parent pages and list them in parent page dropdown.
- Modified the API to save static pages in database in parent and child relation.
- Integrated the functionality to search page by name on list pages.
- Integrated the script to make header navigation dynamic.

Progress – Front End Setting Module

Accomplished Items

- Created a new page to display respective content of the pages.
- Created a new API to get the content of page and display the same in front end.

Progress – User Module

Accomplished Items

A new field "default location" is being include in add new user form. Every user will a
default location of clinic assigned to it.

Progress – Patients Module

Accomplished Items

- Removed unnecessary fields social security number, account related fields, status, marital status.
- Added control to upload picture of the patient.
- Email can be repeated for multiple patients.

Progress – Case Module

User Login Details

Login URL: http://imgdent.mitiztechnologies.in/login

Username: admin

Password: admin@123#

Username: admin2

Password: super_admin@123

.

Attention areas

Risk 1

N/AN/A

Risk 2

Upcoming Items

1. We will work with Ractangle health team to configure it's payment procedure.