Project Status Report





Date

25 December 2020

Progress Summary

Worked on Case Module

Biggest risk

NA

- Created a last step to display all chosen information to let user confirm.
- Link Patient Name with Patient Details in Case Create module Confirm Details page(step-8).
- Added Parent Service field with the suggested service names in AddEdit Service page.
- Modified the step to add teeth selection and notes field where diagnosis code is chosen.

- Changed the functionality to choose diagnosis code.
- Integrated the functionality to let user choose the option to decide who will pay doctor or patient.
- Displayed the selected services on confirmation page.
- Modified the script to get all users in dropdown in second step.

- Created an api to create case.
- Implemented the above API for create case functionality.
- Created an API to get all cases from the database.
- Implemented the above api on list case page.

- Integrated the functionality to sort cases by location, patient name, clinic, price, doctor and appointment date.
- Created an API to search case by clinic, location, doctor and patient name.
- Implemented the above api on list case page.
- Created an API to get clinics, users, locations and displayed them to let user choose or search in search case.

- Added the script to show the booked slots for the selected appointment date.
- Added the functionality to search services it's parent service on list services page.

Attention areas

Risk 1

N/A
N/A

Risk 2

Upcoming Items

1. We will work on case details page along with other information.