

# Project Status Report



24 7 Technologies LLC

## Date

27 August 2021

## Progress Summary

- Worked on Case, Patient and Front End

## Biggest risk

NA

---

---

## Progress – Case, Patient and Front End

### Accomplished Items

- Integrated the pin for addresses on location page
  - Implemented the bing API to get coordinates for all location addresses and display the same on location page.
  - Created a new page About us in front end and displayed the content through API.
  - Divided the about us page in two part and integrated the widget for Imagdent facebook feed.
-

---

## Progress – Case, Patient and Front End

### Accomplished Items

- Created an API to search zip code and auto fill the respective country, state and city for add and edit patient page.
  - Created an API to search zip and auto fill country, state and city for add and edit clinic.
  - Removed the contact us page from the top navigation.
  - Implemented the functionality to check mandatory fields for contact us form on location page.
-

---

## Progress – Case, Patient and Front End

### Accomplished Items

- Rearrange fields in add/edit clinic form.
  - Fixed search doctor functionality on dashboard.
  - Fixed search in user list based on email.
-

---

## Progress – Case, Patient and Front End

### User Login Details

Login URL: <http://imgdent.mitiztechnologies.in/login>

Username: admin

Password: admin@123#

Username: admin2

Password: super\_admin@123

.

---

---

# Attention areas

## Risk 1

- N/A

## Risk 2

- N/A
-

# Upcoming Items

1. We will work for discussed points during call.

---