Project Status Report





Date

27 November 2020

Progress Summary

- Worked on Admin Panel.
- Worked on Users, Clinics, Patients Module.

Biggest risk NA

Progress – Admin Panel - Users, Clinics, Patients Accomplished Items

- Added new Patients Module.
- Created Patients table in Database to save Patient details.
- Created APIs to manage patient data.
- Added Business prefix for all of the Clinic Field Names.

Progress – Admin Panel - Users and Clinics

Accomplished Items

- Changed Name format of Users, Clinics and Patients Module.
- Updated Database table to save changed name formats.
- Added Invisalign ID in Users Module.
- Added Two checkboxes (same as Physical Address and same as Billing Address) in AddEdit User module.
- Updated Users table to save the Invisalign ID.

Progress – Admin Panel - Users and Clinics

Accomplished Items

- Added Contact Details with Add More functionality in Clinics Module.
- Updated Clinics table in Database to save Contact Details.
- Modified API to save Contact Details in Clinics Module.
- Showing message(This note will be visible to other user.) as soon as User choose External as Note Type in Note section of AddEdit User and AddEdit Clinic Module.
- Added MRN number for Patient Module.

Progress – Admin Panel - Users and Clinics

Accomplished Items

- Added Notes section in Clinics Module.
- Updated Clinic Details page to show the newly added data.
- Updated User Details page to show the newly added data.

Attention areas

Risk 1

N/A
 N/A

Risk 2

Upcoming Items

1. We will work on Clinic and User Module according to the suggested modifications.